

Asteron Logistics Group

Horizon Fulfillment Program

Integrated program performance report — Q2 2026

Report ID: ALG-HFP-2026-042
Reporting period: 1 April 2026 – 30 June 2026
Report date: 30 June 2026
Program sponsor: Elena Varga, Chief Operations Officer
Program director: Marcus Chen
Document classification: Internal Program Report

Fictional document generated for information-retrieval, metadata-filtering, entity-resolution, and table-extraction testing.

Executive Summary

The Horizon Fulfillment Program is Asteron Logistics Group's multi-region initiative to improve order throughput, inventory visibility, and last-mile reliability across its European fulfillment network. During Q2 2026, the program processed 4.82 million customer orders and achieved an on-time dispatch rate of 96.4%.

The program remained within its approved 2026 capital envelope. Cumulative investment through 30 June 2026 was \$18,400,000, compared with a full-year approved budget of \$42,000,000. Forecast year-end expenditure is \$40,100,000.

Orders processed	On-time dispatch	Inventory accuracy	YTD investment
4.82M	96.4%	98.7%	\$18.4M

Key program identifiers: ALG-HFP-2026-042, HZN-EU-01, HZN-EU-02, HZN-EU-03.

1. Program Scope and Governance

Horizon Fulfillment Program (HFP) was initiated on 12 January 2025 under program charter HFP-CHARTER-001. The program covers warehouse automation, warehouse-management-system modernization, inventory event streaming, and carrier-performance optimization.

Governance and accountable personnel

Role	Name	Department	Identifier	Status
Executive sponsor	Elena Varga	Operations	ALG-EX-017	Active
Program director	Marcus Chen	Transformation	ALG-PD-204	Active
Finance lead	Sofia Laurent	Finance	ALG-FN-088	Active
Technology lead	Daniel Okafor	Digital Platforms	ALG-IT-311	Active
Network lead	Priya Nair	Fulfillment	ALG-NW-145	Active
Risk lead	Thomas Weber	Enterprise Risk	ALG-RK-073	Active

Regional workstreams

Workstream	Code	Primary site	Owner	Target date
Central Europe automation	HZN-EU-01	Frankfurt DC4	Priya Nair	31 Oct 2026
Benelux inventory visibility	HZN-EU-02	Liège DC2	Daniel Okafor	15 Nov 2026
Northern Europe carrier optimization	HZN-EU-03	Rotterdam DC7	Marcus Chen	12 Dec 2026
Returns modernization	HZN-EU-04	Brussels RT1	Sofia Laurent	20 Jan 2027

The HFP governance cadence consists of a weekly delivery review, a monthly financial-control meeting, and a quarterly steering committee chaired by Elena Varga. Decisions affecting more than \$1.0 million require steering committee approval.

2. Operational Performance

Operational results for Q2 2026 were measured against the baseline established in January 2025. The largest improvement was recorded in pick-cycle time, which declined from 17.8 minutes to 13.2 minutes per order.

Pick-cycle time	Dock-to-stock	Order accuracy	Returns within SLA
13.2 min	7.8 hr	99.3%	94.1%

Monthly operational metrics

Metric	Apr 2026	May 2026	Jun 2026	Q2 target	Variance
Orders processed	1.51M	1.58M	1.73M	4.65M	+3.7%
On-time dispatch	95.8%	96.1%	97.2%	95.0%	+1.4 pp
Inventory accuracy	98.4%	98.7%	99.0%	98.0%	+0.7 pp
Order accuracy	99.0%	99.2%	99.6%	99.0%	+0.3 pp
Pick-cycle time	13.8 min	13.4 min	13.2 min	14.5 min	-1.3 min
Returns SLA	92.8%	94.3%	95.2%	93.0%	+1.1 pp

Site-level performance

Site	Site ID	Orders	Accuracy	Dispatch	Labor hrs
Frankfurt DC4	DC4-DE-FRA	1.42M	99.2%	97.1%	82,400
Liège DC2	DC2-BE-LGG	1.08M	98.9%	96.5%	69,100
Rotterdam DC7	DC7-NL-RTM	1.27M	99.5%	96.8%	74,600
Brussels RT1	RT1-BE-BRU	1.05M	98.4%	94.9%	61,800

3. Financial Performance

Financial reporting is maintained against cost center ALG-HFP-7400. Amounts below are fictional and expressed in USD. Q2 actual expenditure was \$7.26 million against a quarterly plan of \$8.10 million.

Category	Q2 budget	Q2 actual	Variance	YTD actual	FY forecast
Automation equipment	\$3.20M	\$2.91M	\$0.29M favorable	\$7.84M	\$17.10M
Software & licenses	\$1.25M	\$1.18M	\$0.07M favorable	\$3.42M	\$6.80M
Professional services	\$1.70M	\$1.62M	\$0.08M favorable	\$4.91M	\$9.40M
Training	\$0.45M	\$0.39M	\$0.06M favorable	\$0.96M	\$1.80M
Contingency	\$1.50M	\$1.16M	\$0.34M favorable	\$1.27M	\$4.90M
Total	\$8.10M	\$7.26M	\$0.84M favorable	\$18.40M	\$40.00M

Capital commitments

Vendor / category	Contract ID	Committed	Paid	Remaining
Northstar Robotics	ALG-C-22017	\$8.40M	\$4.90M	\$3.50M
BlueRail Systems	ALG-C-22024	\$4.75M	\$2.20M	\$2.55M
VectorCloud WMS	ALG-C-22031	\$6.10M	\$3.44M	\$2.66M
TransittQ Analytics	ALG-C-22044	\$2.80M	\$1.16M	\$1.64M
Other suppliers	ALG-C-MISC	\$3.15M	\$1.70M	\$1.45M

Forecast variance remains below the program's 5% escalation threshold. Finance lead Sofia Laurent confirmed the forecast on 30 June 2026 under control record ALG-FIN-2026-Q2-19.

4. Risk, Controls and Delivery Outlook

Top program risks

Risk ID	Description	Probability	Impact	Owner	Mitigation
HFP-R-014	Automation supplier lead-time	Medium	High	Priya Nair	Dual-source critical components
HFP-R-021	Carrier API integration delays	Medium	Medium	Daniel Okafor	Parallel certification track
HFP-R-027	Peak-season labor constraints	High	Medium	Marcus Chen	Temporary staffing framework
HFP-R-031	Data reconciliation defects	Low	High	Sofia Laurent	Daily exception reporting
HFP-R-036	Site commissioning slippage	Medium	High	Thomas Weber	Weekly critical-path review

Next-quarter milestones

Milestone	Identifier	Owner	Due date	Success measure
Frankfurt automation phase 2	HZN-M-2026-07	Priya Nair	31 Jul 2026	18% throughput increase
Inventory event-stream pilot	HZN-M-2026-08	Daniel Okafor	18 Aug 2026	99.0% event completeness
Carrier optimization rollout	HZN-M-2026-09	Marcus Chen	30 Sep 2026	2.5 pp SLA improvement
FY2027 business case	HZN-M-2026-10	Sofia Laurent	15 Oct 2026	Steering approval

Management conclusion

Horizon remains on track for the 2026 operating objectives. The principal management focus for Q3 is peak-season readiness, supplier resilience, and completion of the HZN-EU-02 inventory visibility deployment. The next formal program report is scheduled for 30 September 2026 under report ID ALG-HFP-2026-043.

Repeated retrieval markers: ALG-HFP-2026-042 · Horizon Fulfillment Program · Asteron Logistics Group · Elena Varga · Marcus Chen · Q2 2026 · 30 June 2026